Introduction

Chapter I: Planning

1. Breakthrough Planning Methodology, Joe Rizzo, AACE Transactions, 1992
2. Simplifying Project Success Metrics, Dr. Francis T. Hartman, P.Eng.; Dr. George F. Jereges, P.Eng., Cost Engineering, 1997
5. A Decision Support System for Project Planning, Prasanta K. Dey; Mario T. Tabucanon; Dr. Stephen O. Ogunlana, AACE Transactions, 1996
7. Variations in Project Planning Intensity, John C. Julian; Remo J. Silvestrini, PE, AACE Transactions, 1990
8. Contemporary Planning in the ’30’s, Thomas M. Trufant; Robert H. Murphy, AACE Transactions, 1990
10. Factors Affecting Construction Planning, Dr. Alexander Laufer; Dora Cohenca, AACE Transactions, 1986
11. Role and Duties of the Planning Engineer in Material Management for Construction Projects, Dr. Calin Popescu, AACE Transactions, 1982
13. Planning a Capital Project, DelWitt Patterson; James R. Uz, AACE Transactions, 1990
15. The Planning Engineer - A Human Element of Planning and Scheduling, Remo J. Silvestrini, AACE Transactions, 1983
17. Planning and Scheduling for Success, Ignacio Manzanera, CCE, AACE Transactions, 1990
18. Etiography: A New Discipline, Charles A. Villemain; J. P. Wojtyna; Michel Lasserre du Rozel, AACE Transactions, 1988
19. Integrating Planning, Scheduling and Construction with the Cost Estimate, George Epstein, AACE Transactions, 1985
20. Planning & Scheduling an International Project, Mark Grinberg, AACE Transactions, 1981
22. Considerations in Planning and Scheduling, John K. Nabors, AACE Transactions, 1994

Chapter II: Scheduling - Section 1: Scheduling Concepts and Techniques

1. Microcomputer Time-Scale Representation of Precedence Method, Edmond Miresco, AACE Transactions, 1986
2. PERT Time Scaled Summary Network, Harold B. Shugar, AACE Transactions, 1985
3. CPM - Established and Then Some, Gary O. Glenn, AACE Transactions, 1985
4. Have the Network Fit the Project, Donald J. Cass, CCE, AACE Transactions, 1984
5. Enhancing Reliability of Project Duration Forecasts, Dr. Hira N. Ahuja, CCE; V. Nandakumar, AACE Transactions, 1984
7. Construction Control Schedule, Derek Mason, AACE Transactions, 1982
9. The CPM Technique in Construction - A Critique, Derek Mason, AACE Transactions, 1984
11. The Impact of Changes on Project Schedule, Dr. James M. Neil, CCE, AACE Transactions, 1989
12. Concepts and Methods of Schedule Compression, Dr. James M. Neil, CCE, AACE Transactions, 1989
13. Scheduling Technique to Control Several Minor Modification Projects, Mark A. Andrews, CCE; Kenneth L. Mortensen, PE; Edward J. Kaufmann, PE, AACE Transactions, 1988
<table>
<thead>
<tr>
<th>Chapter II: Scheduling - Section 2: Project Scheduling</th>
</tr>
</thead>
<tbody>
<tr>
<td>2. PDM Scheduling at EPCOT Center, James Brownell, <em>AACE Transactions</em>, 1986</td>
</tr>
<tr>
<td>4. Salt Repository Project Schedule Integration, H. Dennis Kopp; Dr. L. J. LaFountain, <em>AACE Transactions</em>, 1988</td>
</tr>
<tr>
<td>7. Program Scheduling: Not Exactly = Project Scheduling, Courtney James McCracken, PE; Patricia J. Auger; John H. Baratta, PE, <em>AACE Transactions</em>, 1995</td>
</tr>
</tbody>
</table>
# TABLE OF CONTENTS - Page 3

13. Integrated Living Schedule, Raymond E. Schweikart, Jr., *AACE Transactions*, 1985

## Chapter II: Scheduling - Section 3: Linear Scheduling

4. A Multiobjective Linear Program for Scheduling Repetitive Projects, Dr. Kamal Al-Subhi Al Harbi; Dr. Shokri Z. Selim; Mazen Al-Sinan, *Cost Engineering*, 1996
5. RPM-Repetitive Production Method Scheduling Technique, Lawrence Lee Humphries, PE CCE, *AACE Transactions*, 1993
6. BAL: An Algorithm for Scheduling and Control of Linear Projects, Tarek Hegazy; Osama Moselhi; Paul Fazio, *AACE Transactions*, 1993

## Chapter II: Scheduling - Section 4: Probabilistic Scheduling


## Chapter II: Scheduling - Section 5: Resource Scheduling

1. Construction Scheduling Based on Resource Constraints, Yong-II Lee; Dr. Thomas M. Gatton, *AACE Transactions*, 1994
2. The Effect of Resource Constraints on Project Schedules, Michael R. Just, CCE; James P. Murphy, *AACE Transactions*, 1994

## Chapter II: Scheduling - Section 6: Delay Claims

2. Scheduling Specifications for the 80's, Dr. Gui Ponce De Leon, *AACE Transactions*, 1983
7. Project Capital Cost Risks and Contracting Strategies, Dr. Keith Pedwell, P.Eng; Dr. Francis T. Hartman, P.Eng; Dr. George F. Jergeas, P.Eng, AACE Transactions, 1996
9. A Cost Effective Delay Analysis Technique, Mireille Battikha; Sabah Alkass, PE, AACE Transactions, 1994
11. Responsibility for Delays After the Expiration of the Contract Time, Gary H. Jentzen, PE; Philip Spittler; Dr. Gui Ponce de Leon, PE, AACE Transactions, 1994
12. Selecting As-Planned Base in Project Disputes, Calin Popescu, PE, AACE Transactions, 1991
17. How to Lose Money Negotiating a Construction Claim, Michael R. Just, CCE; Brian Torone, AACE Transactions, 1997
18. Minimizing Costs of Delay Construction Claims, Dwight A. Zink, AACE Transactions, 1987

Chapter III: Cost Scheduling

3. The Development and Use of Progress Curves, Barry L. Goodwin, CCE, AACE Transactions, 1990
4. Construction Time and Cost Trade-Off Optimization, Dr. Liang Y. Liu; Dr. Scott Burns, PE; Chung-Wei Feng, AACE Transactions, 1995
5. Controlling Job Costs Through CPM Scheduling, Philip S. Inglis, AACE Transactions, 1987
6. Contrasting Cost-Loaded CPM Scheduling Specifications, Dr. Gui Ponce de Leon, PE; Michael J. Mix; Philip Spittler, AACE Transactions, 1994
8. Efficient Control of Multiple Small Projects, Timothy M. Wozniak, AACE Transactions, 1991
10. Integration of Cost and Scheduling with Materials Management Function, John C. Cato; Chandra S. Murthy, AACE Transactions, 1983
11. How Modular Plant Construction Offers Improved Cost and Schedule Control, Leo B. Glaser; Anthony Starkey, AACE Transactions, 1982
13. Cost/Schedule Integration - Panacea or Poison?, Robert R. Cook, CCE, AACE Transactions, 1982
15. Integration of Cost and Scheduling Systems, Paul B. Shiring, Jr., CCE, AACE Transactions, 1981
20. Design to Schedule (DTOS), Dennis M. Thompson, CCC, AACE Transactions, 1995
TABLE OF CONTENTS - Page 5

23. Construction Scheduling - Don't Depend on a Textbook, Brett M. McPherson; Daniel J. Whitecotton, AACE Transactions, 1991
24. Fast-Track Management for Projects with Multiple Sites, Sarwar A. Samad, Cost Engineering, 1994
27. Integrated Project Control Data Base, George F. Conniff; Walter A. Schindler, AACE Transactions, 1984
31. The Role of Project Controls, Manash K. Bagchi, AACE Transactions, 1995
32. Project Controls - A Practical Approach, Michael J. Cunningham, CCC, Cost Engineering, 1994
33. Environmental Site Project Controls, Edward E. Douglas III, CCC, AACE Transactions, 1997
34. Beyond Project Controls - The Quality Improvement Approach, Michael G. Sypsomos, AACE Transactions, 1997
35. On-Site Minicomputer Yields a Successful Arabian Project, Donald J. Cass, CCC, AACE Transactions, 1980
36. Starting Projects on the Right Foot, Gerard Beguinot, CCE; Richard Robinson, AACE Transactions, 1992
37. Schedule Planning for Construction Projects, William A. Shunk, AACE Transactions, 1985
39. Improve Schedule Forecasting Via Earned Value, Donald J. Cass, CCE, AACE Transactions, 1994
40. The Project Trend Program, Harry W. Jarnagan, PE CCE, AACE Transactions, 1993
41. EV - Not Only for Large Projects, Walter F. Adamczyk, PE, AACE Transactions, 1989
42. Project Control for Engineering, Dr. James M. Neil, CCE, AACE Transactions, 1989
43. Achieving Construction Project Objectives in Various Situations, Dora Cohenca-Zall; Dr. Alexander Lauffer, AACE Transactions, 1988
44. Progress and Cost Control Basics, Dr. James M. Neil, CCE, AACE Transactions, 1987
45. Using Schedule Variance As The Only Measure Of Schedule Performance, Jim W. Short, CCC, Cost Engineering, 1993
47. Understanding the Value of Earned Value or Where Have All Your Dollars Gone?, Lee R. Lambert, AACE Transactions, 1989
48. Going for the Goal, Forecasting, Joseph M. Brown, CCC, AACE Transactions, 1996

Chapter IV: Management Information Systems

1. Cashflow Planning for Residential Housing Developments, Clifford Jones, AACE Transactions, 1992
2. Automated Input for Construction Scheduling Systems, Martin D. Ryan; Daniel M. McCarthy, AACE Transactions, 1980
3. Total Float Management in CPM Project Scheduling, Dr. Suthi Pasiphol; Dr. Calin M. Popescu, PE, AACE Transactions, 1995
4. Executive Reporting System, Jeffrey C. Christiansen, AACE Transactions, 1997
11. Integrated Computer Systems, Frederick W. Mueller, CCE; Phillip F. Mueller, AACE Transactions, 1984
| 13. | Project Controls - Expand Your View, John P. Nolan, Sr., *AACE Transactions*, 1992 |
| 20. | Integrated Network Planning and Scheduling with 3-D Construction Sequence Models, Daniel P. Nevins; Ronald J. Zabilski; Bridget E. O'Reilly, *AACE Transactions*, 1993 |